ISELIN FIRE DISTRICT NO. 9
WOODBRIDGE TOWNSHIP, MIDDLESEX COUNTY, NEW JERSEY

RESOLUTION NO. /4 -2025

RESOLUTION AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH CARAVELLA
DEMOLITION, INC. FOR REMOVAL OF BOILER AND RADIATORS AT FIRE HOUSE NO. 1

WHEREAS, the Purchasing Agent, on behalf of the Board of Fire Commissioners of Iselin Fire District No.
9, authorized a purchase order on June 10, 2025, to Caravella Demolition, Inc., located at 40 DeForest
Avenue, East Hanover, NJ 07936, in the amount of $8,500.00 for the removal of a boiler, and 5 radiators at
Fire House No. 1; and

WHEREAS, during the execution of the project, it was determined that additional work was necessary,
specifically the removal of 2 additional radiators and the removal of a 32” wide x 57” long, and 3” thick
concrete slab, which was not included in the original scope of work; and

WHEREAS, the inclusion of the removal of 2 additional radiators and the removal of a 32” wide x 57”
long, and 3” thick concrete slab constitutes a change in the scope of the contract and is necessary for the
proper and complete performance of the work; and

WHEREAS, the total cost of the revised work, including the change order, will increase the contract by
$3,300.00, resultmg in a new total contract amount of $11,800.00; and

WHEREAS, pursuant to N.J.S.A. 40A:11-13(g) and N.J.A.C. 5:30-11.3, the Board of Fire Commissioners
may authorize change orders when such changes are necessary and do not substantially alter the original
nature of the contract; and

WHEREAS, the Board has reviewed and finds the proposed change to be justified and in the best interest of
the Fire District, and that sufficient funds are available to cover the increased cost;

NOW, THEREFORE, BE IT RESOLVED, by the Board of Fire Commissioners of Iselin Fire District No.
9, in the Township of Woodbridge, County of Middlesex, State of New Jersey, as follows:

1. A change order to the contract with Caravella Demolition, Inc. is hereby authorized to include the

removal of 2 additional radiators and the removal of a 32” wide x 57” long, and 3” thick concrete slab at Fire
House No. 1.

2. The total contract amount is hereby increased from $8,500.00 to $11,800.00, representing an
iricrease of $3,300.00.

3. The Fire District Administrator or the Purchasing Agent are hereby authorized to execute any and
all documents necessary to effectuate this change order in accordance with New Jersey law.

BE IT FURTHER RESOLVED, that a certified copy of this resolution be forwarded to Caravella
Demolition, Inc., the Purchasing Agent, and kept on file as required by law.
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Edward A. Mullen, Chairman William Kenney, Jr. Ad 1 1 trator
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